GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Krishna District – NRDWP (SCPSC) - " Augmentation of Single Village Scheme in Atkuru of Ungututuru Mandal" with an estimate cost Rs.300.00 Lakhs - Extension of Agreement Time up to 31-05-2020 with Liquidated Damages of Rs. 6,09,534/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 184 Dated: 31-03-2020.
Read the following:-

1) From Chief Engineer-II, RWS&S Department, Letter No.AEE/DEE /Atkuru/E0AT/Krishna/2018, Dt:03 .12.2019.
2) Govt. Memo No.RWS0PROG(CPWS)/64/2019, dt:28.01.2020.
3) From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No.AEE/DEE/Atkuru/EOAT/Krishna/2018, Dt:27.02.2020.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letters 1st & 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31-05-2020 with Liquidated Damages of Rs.6,09,534/- as the delay was attributable to the Contractor in respect of the work " Augmentation of Single Village Scheme in Atkuru of Ungututuru Mandal in Krishna District ".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District, Vijayawada.
Copy to:
OSD to Minister for PR&RD, Mines&Geology.
PS to Principal Secretary to Govt.(PR&RD).
SF/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.